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CONTACTS

Primary Sponsor: Snohomish County Parks Dept

Lead Entity: WRIA 8 LE (King County)

Managing Agency: Rec. and Conserv. Office

COSTS TO DATE

Project Start Date: 12/09/2015

Funding Formula: Requested
Puget Sound Acq. & Restoration: $0.00 (0%)
Salmon State Projects: $250,000.00 (85%)
Sponsor Match: $45,000.00 (15%)
Total: $295,000.00 (100%)

Paid To Date: $0.00

Remaining RCO Funds: $250,000.00

Advance Balance: $0.00

Admin Limit: $0.00

A&E Limit: $0.00

PROGRESS REPORT QUESTIONS
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RCO Project Number: 15-1056

Question

Are there any significant challenges that might hinder
progress or keep you from meeting your project
milestones? If so, please tell us about them.

Describe the work accomplished during this reporting
period.

Do you anticipate any changes to your project? Please
describe those changes here.

Tell us about work planned for the next reporting period.

Do you anticipate you will need to request an amendment to
your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please
explain:

Original
$250,000.00
$0.00
$45,000.00

$295,000.00

Match Bank:
Admin Spent:

A&E Spent:

Answer
No

No

No

November 23, 2016

Accepted by Josh Lambert on 11/23/2016

Logan Daniels
logan.daniels@snoco.org

Kay Akerlund
kakerlund@co.snohomish.wa.us

Josh Lambert
Josh.Lambert@rco.wa.gov

Project Contact:

Alt Project Contact:

RCO Grant Manager:

FundingEnd Date: 02/26/2018
Current
(85%) $250,000.00 (85%)
(0%) $0.00 (0%)
(15%) $45,000.00 (15%)
(100%) $295,000.00 (100%)
Last Released Billing:
Pending Billing: No
$0.00 Number of Billings: 0
$0.00
$0.00

Answer Description

Contracts with remaining consultants executed;
Comments rec'd from BNSF on Conceptual
submittal; submitted a county executed temp
occupancy permit for work in BNSF r/w; field
investitgative studies including topographic survey,
critical areas delineation, piezometer installation,
geotechnical borings along roadway with Cultural
Resource Specialist observation commenced.

BNSF Execution of Temp. Occupancy Permit;
perform ground penetrating radar survey of RR
embankment, shovel probes and observation of
geotechnical work by Cultural Resource Specialist,
test pits within proposed estuary area and borings
near proposed pedestrian bridge along with borings
within BNSF r/w; 30% submittal to BNSF;
estuary/riparian buffer enhancement design process
starte
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MILESTONES

New
Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay
Project Start 12/09/2015 X
Progress Report Submitted 05/30/2016 X
RFP Complete/Consultant Hired 07/08/2016 X
Data Gathering Started 07/18/2016 X
Annual Project Billing 07/31/2016
Cultural Resources Complete 08/31/2016  Prior to ground X 09/29/2017 Initial date provided assumed
disturbance (geo-tech) to be more of desktop study
prior to geotechnical
investigative work; new target
date corresponds to CR
report submittal to DAHP
with comments addressed,;
may not include CORPs
response since permits not
incl for this grant
Progress Report Submitted 11/30/2016
Progress Report Submitted 05/30/2017
Annual Project Billing 07/31/2017
Progress Report Submitted 11/30/2017
Preliminary Design to RCO 12/09/2017
Agreement End Date 02/26/2018
Final Report in PRISM 03/31/2018
Final Billing to RCO 03/31/2018
PERMITS
Applied Received Expiration Permit
Type Date Date Date Number Comments

Shoreline Conditional Use and
Shoreline Substantial Development
Required

Shoreline Permit

SEPA
Nationwide Permit

Hydraulics Project Approval
[HPA]

Dredge/Fill Permit [Section
10/404 or 404]

Clear & Grade Permit
Building Permit Applying for and obtaining all permits
is outside the scope of this
agreement. Project proposes
preliminary design deliverables.

NPDES Construction Stormwater
Permt - Ecology

Other Required Permits

Water Quality Certification
[Section 401]

Cultural Assessment [Section
106]

Endangered Species Act
Compliance [ESA]

Other Required Permits

Other Required Permits

RCO Project Number: 15-1056

November 23, 2016

Flood Hazard Permit - County

BNSF R/W Permit
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